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Summary 

The potential of Natural Flood Management (NFM) 

The Eddleston Water project is Scottish Government’s long-running study into the effectiveness of using natural 

flood management (NFM) measures on flood risk reduction and riparian ecology, and their wider costs and 

benefits. As part of this pilot, a large number of different NFM measures have been implemented across the 

69km2 catchment area of Eddleston Water, a tributary of the River Tweed in Scotland. The main focus of work 

has been on flood risk reduction and habitat improvement. The measures include woodland planting, placing 

large woody structures in-stream, wetland creation, re-meandering and flood bank removal. The project started 

in 2010 and the effects of NFM measures have been monitored since 2012. In 2020 a hydrological catchment 

model was developed to assess the effects of different combinations of NFM measures under varying flood 

conditions, and to identify locations best suited for NFM measures.  

The observations thus far include an increase in lag time before reaching a flood peak and an increase in 

infiltration in mature deciduous woodlands compared to adjacent pastures and conifer woodlands. Some effects 

of NFM measures, especially of replanting, will take time to become fully effective, and the full benefits may 

only show when trees and forests have matured and soil ecology and structure have been fully restored. Initial 

results confirm and extend to a larger catchment scale than those reported elsewhere, with the conclusion that 

NFM may substantially reduce peak discharges in small catchments below 20km2, and for frequent floods, but 

that this reduction is less evident at a larger scale and when it comes to major floods that occur more rarely.  

The ecological effects of NFM are more certain, with proof that re-meandering previously straightened 

sections of water course restored in-stream features and morphology, contributing to the provision of more 

diverse and better habitats for fish and other aquatic organisms, as well as significantly increasing the length of 

water course. 

The wider ecosystem service benefits of NFM 

NFM measures provide many ecosystem service benefits beyond just flood risk reduction. Those relating to 

carbon sequestration, water quality, biodiversity, timber production and angling are potentially of great 

importance. Of these benefits, those of carbon sequestration are probably the largest, and whilst the 

beneficial effects of NFM measures on flood risks have not yet been included in detailed calculations, they may 

be limited compared to the overall wider ecosystem service benefits.  

In an initial assessment, ecosystem service benefits were estimated using a benefit transfer methodology, 

based on figures obtained from other studies. Ongoing work focuses on calculating the detailed costs of 

implementing NFM, alongside the agriculture income foregone. The Eddleston project will use the B£ST tool to 

assess the environmental, social and economic benefits of using NFM measures (alongside traditional, 

structural defences). Results are expected at the end of 2020. 

Finally, the project is developing recommendations as to how best to integrate NFM measures and options 

into the formal Options Appraisal and evaluation processes for a Flood Management Scheme assessment 

locally and nationally. 

The business case of NFM 

The business case for NFM needs to be based not just on its benefits in terms of flood risk reduction or the 

improvement of ecological status, although both represent important objectives and venues for financing 

NFM, but also on the wider ecosystem service benefits related to NFM. The potential effects of NFM on flood 

risk reduction in the case of a 1 in 200 storm event is limited. In developing a NFM based flood protection 

strategy, one needs to consider hybrid combinations with conventional flood protection structures, property 

flood resilience and flood insurance – as part of a total package of Sustainable Flood Risk Management. Other 
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existing sources for funding such as those relating to afforestation and carbon storage, both important policy 

goals in Scotland, also need to be considered.  

The wider framework for setting a business case for NFM is ideally therefore set within the context of an 

integrated catchment plan. Flood Risk Management in Scotland which includes NFM, should be planned at a 

catchment scale and should encompass other relevant ecosystem service benefits, recognising how these may 

contribute to local communities and support the business model of individual farms and landowners. This 

framework is much more comprehensive than a traditional formal flood protection scheme study which has a 

much more narrow focus. 

The implementation of NFM measures requires the cooperation of landowners and farmers. They are 

generally willing to consider participation when the implementation of NFM does not lead to additional costs, 

or when these costs are fully compensated. They prefer to remain in control of their land and they prefer a 

long-term guaranteed income stream, as may be generated by certain NFM measures, as opposed to one-off 

capital payments. Subsidy payments for the provision of ‘flood risk reduction’ ecosystem services are seen as 

an increasingly important tool in this respect. 

A comprehensive planning process based on the voluntary participation of stakeholders that aims to enhance 

the livelihoods of local communities requires a coordinating organization that knows the area and its 

stakeholders, and holds their trust (such as Tweed Forum). Building such an organization takes time, and 

hence building a business case, or even building with nature, starts with building with people a network before 

designing and assessing potential measures. 
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Introduction 

Objective of this business case 
The Eddleston business case is one of three different business cases within the work package 5 of the EU 

INTERREG North Sea Region Building with Nature programme; each with a different focus and lessons learned. 

The Eddleston business case differs from the others in that primarily it was set up as a research platform. It 

focusses on the potential of natural flood management (NFM) measures; the involvement of stakeholders; and 

how a business case can be set up, so that it supports design and decision making in the case of implementing 

NFM measures on a catchment scale. The Eddleston Water project is Scottish Government’s long-running study 

into the use and effects of NFM on flood risk reduction and riparian ecology, and their wider costs and economic 

benefits. The project was initiated and is  managed by Tweed Forum, with support from the Scottish Government 

and Scottish Environment Protection Agency (SEPA), and the University of Dundee. 

The Eddleston case is an ongoing study in NFM, with the focus on flood risk reduction and ecological restoration. 

The aim is not only to study the impact of NFM measures on the reduction of flood levels and ecology, but 

ultimately to reduce the risk of floods in the communities of Eddleston and Peebles, whilst also contributing to 

the aim of achieving Good Ecological Status according to the EU Water Framework Directive (WFD). Regarding 

the risk of flooding, SEPA’s flood risk assessment shows some 1079 properties at risk of flooding in Eddleston 

(53) and Peebles (1026) under a 1:200 year return period scenario (pers. com. SEPA, August 2020). The project 

started with a Scoping Study in 2010, followed by the installation of a detailed hydrological and ecological 

monitoring network to collect baseline data before the implementation of any NFM measures. The first NFM 

measures were introduced in 2012 and the study has gained much knowledge regarding the effects of NFM 

measures, the most effective way to approach stakeholders, and what motivates them to participate on a 

voluntary basis.  

SEPA published a handbook for NFM (https://www.sepa.org.uk/media/163560/sepa-natural-flood-

management-handbook1.pdf) which gives a comprehensive overview, as well as detailed information needed 

for identifying, designing and financing NFM. Tweed Forum produced a series of guidelines directed at farmers 

for implementing NFM (https://tweedforum.org/our-work/publications/ ), as well as other material that 

describes the Eddleston catchment area and addresses relevant technical and also financial issues 

(https://tweedforum.org/our-work/projects/the-eddleston-water-project/). Eddleston is one of the most 

advanced studies on the application of NFM in the UK, for the purpose of flood management and reaching 

ecological WFD objectives and, crucially the only one based primarily on empirical evidence that is being 

delivered at a large catchment scale (others in UK are <20km2 and most <10km2). 

Approach  
EcoShape and the Eddleston case have been in contact throughout the EU INTERREG Building with Nature 

programme on all relevant issues related to the business case. Work at Eddleston on valuing the multiple 

benefits of NFM measures (ecosystem services) and on integrating such environmental, social and economic 

assessments into a standard Flood Scheme assessment and cost-benefit analysis is ongoing. Flood modelling 

work, just completed by JBA Consulting (2020b), has given some early results on hydrological issues. In 

addition, initial investigations working with JBA has given some indicative results on economic analyses of 

ecosystem services, but these are incomplete and, at this stage must be treated with caution. A full 

assessment of the costs and benefits of NFM measures across Eddleston is now being developed by the project 

team using the B£ST methodology (working with Mott MacDonald consultants). In the meantime, this report 

focusses on lessons learned so far. 

Outline of this case study 
The report describes the following: 

 Case description, characteristics of the catchment areas and the NFM that have been tested. 
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 Stakeholder involvement, noting that Eddleston is based on voluntary participation by landowners and 

farmers. The role of the Tweed Forum was vital in informing and negotiating with farmers. 

 The potential of NFM, with special reference to measures and results from the Eddleston project. 

 Ecosystem services benefits of NFM as observed and assessed in the Eddleston project. 

 Lessons learned for setting up a business case. 
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Case description 

Location  
The project is located in Scotland, UK. The Eddleston Water is a tributary of the River Tweed in the Scottish 

Borders, with a catchment of 69km2 draining south to join the main river at Peebles (see Figure 1). It is a 

typical small Scottish rural catchment, with a mix of forestry, rough grazing and improved grassland. Within 

the catchment NFM measures have been taken at various locations (see Figure 1).  

Figure 1. Overview map of the Eddleston catchment area with NFM measures (left) and topography (right). 

Figure obtained from JBA Consulting (2020a). 

Scope and project objectives 
The Eddleston case is a long-running research study into the effects of NFM measures. Measures have been 

implemented and their effects on hydrology and ecology have been monitored for many years now. At the time 

of writing, a comprehensive combined hydraulic-hydrological catchment model has just been built and is being 

tested. This will enable an assessment of various NFM deployment scenarios and their impact on flood risk, as 

well as on other ecosystem benefits. As a research study, the Eddleston project is at a stage that it can assess 

the potential of NFM in its own catchment area; make comparisons between NFM scenarios and conventional 

flood protection schemes; and it is generating essential information that would be needed for a comprehensive 

business case, that addresses all related ecosystem services. The implementation of the pilot has also generated 

important lessons on how to approach and convince farmers and landowners to participate in the 

implementation of NFM. 

The pilot project has three main objectives:  

1. To investigate the potential to reduce the risk of flooding to downstream communities through the 

utilisation of NFM measures;  
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2. To improve habitats for wildlife and fish, and raise the ecological status (EC WFD) and condition of the river; 

and  

3. To work with landowners and farmers in the local community to maximize the benefits of the work, whilst 

sustaining farming livelihoods and practices. 

Current phase of the pilot 
The project, which began before engagement within the EU INTERREG Building with Nature programme, has 

had several phases so far:  

1) 2009/10: Scoping study – led by Dundee University, with Cbec Ltd, this produced a detailed characterisation 

of the river and its catchment. It identified a wide range of potential NFM and habitat restoration measures 

across the whole catchment that theoretically might be worth implementing; developed a comprehensive 

Monitoring Strategy; and developed a Stakeholder Engagement Strategy.  

2) 2011: Installation of the baseline hydrological and ecological monitoring network and identification of the 

initial potential sites and willing landowners for the implementation of NFM. 

3) 2012 onwards: Implementation and monitoring of the NFM and associated habitat improvement measures. 

4) 2019 onward: Development of a comprehensive combined hydraulic-hydrological catchment model (by JBA 

Consulting) with which the effects of different NFM combinations and climate change/flood risk scenarios can 

be assessed, 

5) 2020: initial report on potential ecosystem benefits (JBA consulting), followed by the ongoing development 

of a more comprehensive environmental, social and economic cost-benefit assessment of the implementation 

of NFM measures across the catchment (by Mott McDonald). This is using the best available assessment 

methodology for multiple benefits and developing the means to integrate into standard local and national 

Flood Scheme Options Appraisal. 

The current phase can be described as a mature study ready for upscaling.  

Physical system  
The Eddleston Water has a catchment of 69km2 with a topography as shown in Figure 1. It is a typical small 

Scottish rural catchment, with hills on either side and a mix of forestry, rough grazing and improved grassland. 

The most wide-spread habitats in the catchment are improved grassland (40%) and coniferous plantations 

(13%). These have both increased significantly since 1946 (from 20% and 1.4% respectively), at the of costs 

semi-natural habitats such as bogs (Ncube et al. 2018). The straightening and embankment of the Eddleston 

headwater has led to a decrease in habitat quality and quantity for fish and other aquatic organisms.  

Mean annual rainfall on the high ground either side of the valley exceeds 1500 mm, declining to less than 850 

mm in the valley. Whilst ultimately the choice and location of NFM measures that have been tested relies on 

the agreement of the relevant landowner/farmer on whose land they could be developed, their positioning is 

adapted to the landscape and the characteristics of the river and river valley. In spite of its limited size, the 

differences in rainfall between the valley and upper parts are large, with most of the rain falling in the 

headwaters. Due to its limited size, rainfall is followed within several hours by larger discharge events in the 

town of Eddleston and Peebles. Therefore, the way in which some types of NFM measures, such as log dams 

and ponds, could delay peak flow, is an important aspect of the work, since this could greatly improve early 

warning to downstream communities. 

Societal system  
The primary land use in Eddleston is sheep farming, both intensive and extensive, and landowners and farmers 

are the most important stakeholders when it comes to the implementation of measures. All NFM measures are 

designed and implemented on a voluntary basis. Citizens in Peebles and Eddleston are the main beneficiaries of 

flood protection measures.  
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Flood risks Eddleston catchment area  
High peak discharges on the Eddleston mainly lead to flood risks in the downstream town of Peebles (Figure 2). 

Smaller storms lead to limited damages, and flood damages increase beyond annual probability of 0.033, or a 

storm with a recurrence interval of once every 30 years to sharply increase in the case of storms with a 

recurrence interval less than once every 100 years (see Figure 3). 

Figure 2. Standard of protection in a Do minimum scenario for properties in the town of Peebles. Figure 

obtained from JBA et al. (2019). 

Figure 3. The expected flood damage for the Eddleston catchment area -Peebles against annual probability. 

Figure obtained from JBA et al. (2019). 

Institutional system  
Several organizations are involved in the Eddleston project as well as in the management of the catchment 

area. The Tweed Forum is one of the most important and coordinates the project. Tweed Forum was 

established in 1991 with the aim to further the sustainable use of the Tweed catchment, of which the 

Eddleston is a tributary. Work is done on project and strategic level. Tweed Forum has many organisations as 

members, all of which have an interest in the management of the Tweed and its environment, including Non-



Building with Nature – Elaborated business case Eddleston Water 9 

Governmental Organisations (NGO), local government, communities, local stakeholder groups and the private 

sector.  

In 2019 a revised and updated policy document was published by the Scottish Government (Scottish 

Government 2019) (https://www.gov.scot/publications/flood-risk-management-scotland-act-2009-delivering-

sustainable-flood-risk-management/) that strongly advocates an integrated catchment approach to flood risk 

management, with due attention to the potential of natural flood measures and with an important role for 

local stakeholders. It emphasizes the need to consider not only traditional forms of flood protection, but also 

flood resilience and flood insurance, as well as the use of NFM. It also highlights the role of land use planning 

as an important tool to prevent an increase in flood risks, by avoiding urban developments in flood prone 

areas. It stresses the need for structural and sustainable long-term solutions that are adaptable and take into 

account climate change. Acknowledging that the rural economy is of vital importance to local communities as 

well as to the national economy, it advises that the measures needed for flood risk management should be 

balanced with what is needed for a vital rural economy and the protection of cultural heritage and the natural 

environment. 

Stakeholder process  
There are many different types of NFM which can be implemented in different locations. A major challenge and 

potential constraint is the willingness of individual farmers to implement proposed measures on their land. The 

direct involvement of farmers and other such stakeholders is thus key to setting up and sustaining the Eddleston 

pilot, and for the next step to be taken. Important stakeholders are the farmers/landowners in the area, as well 

as the key environmental regulators, planners, co-financing institutions and potential funding bodies. 

The process of stakeholder engagement was informed by a Stakeholder Engagement Strategy, with different 

types of stakeholders being approached and communicated with (two way) using different means and 

frequencies of contact. The most important stakeholders were engaged through one on one meetings and 

discussions, whilst others were engaged through public meetings, newsletters and other media channels. The 

stakeholder process was conducted by Tweed Forum, which is a long-established and well-respected non-

governmental participative catchment organisation. As such it operates as a ‘Trusted Intermediary’ working with 

farmers to explore opportunities for the implementation of NFM measures. Awareness building is an important 

element, but also sharing information with farmers that shows the consequences of measures to individual 

farmers, and being clear as to the financial implications at all times. 

Financing NFM measures in the Eddleston catchment  
Funds for the Eddleston study have come from many different sources, with the Scottish Government, SEPA 

(through its Water Environment Fund) and, during this phase the EU North Sea Region INTERREG being key. 

Other sources have included: Forestry Grant Scheme, Scottish Rural Development Program, carbon capture 

funds, Woodland Trust, Scottish Power, Cemex, Borders Tree Planting Grant, Sustrans, Forest Carbon, Forest 

Research, Environment Agency (England & Wales) and, most importantly farmer in-kind contributions. 

The Scottish Rural Development Program (SRDP) features several funds that can potentially be used for financing 

NFM, such as the Agri-environment Climate Scheme and the Forestry Grant Scheme. Some funds are very 

specific, and some come from the private sector such as Carbon Offset Schemes and Biodiversity Offset Schemes. 

Tweed Forum plays an important role in coordinating and accessing many of these funds. In addition, they often 

work with farmers to deal with all the technical ‘paperwork’ and conditions around grant application and use 

for them. 

Several of these funds do not as such support NFM for the purpose of flood risk reduction per se, but target 

other ecosystem services, such as carbon sequestration, biodiversity, afforestation or protection of heritage. 

Some only contribute to initial capital works, while others may contribute to post-implementation maintenance. 

Financing from multiple sources can be complex. This implies that at present promotion of NFM schemes needs 

to develop a mixed approach to financing that closely matches the support mechanisms and funding streams 

potentially available for different NFM measures. In particular, the use of a mix of funding sources, including 
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grants requires detailed knowledge of opportunities, intensive communication and negotiation skills, that are 

backed up by information on the costs of a scheme to individual farmers. This aspect has been developed further 

in the form of a Policy Brief from the Building with Nature programme. 

Building with Nature in this project  
NFM measures have been studied in several pilots in the UK over the years, with Eddleston standing out as being 

longer than nearly all, at a larger catchment scale than most, and being empirically based (with supporting 

modelling), such that it is an ideal research platform. NFM encompass different measures that are embedded in 

a catchment wide approach: from source control in the headwaters (reducing rapid runoff generation); through 

surface water, groundwater and river channel pathways (reducing conveyance on hillslopes and in river 

channels); to floodplains and other lowland areas (temporary storage). Within these locations, NFM measures 

can act through three main mechanisms: - River and floodplain restoration and management; Catchment 

woodland management; and Landscape storage and run-off management. The measures piloted in Eddleston 

are (see also https://www.nfm.scot/case-studies/eddleston-water-tweed-catchment): 

Woodland planting – 207 ha (over 330,000 native trees) Planting helps increase landscape roughness, slow 

down overland flow, and increase infiltration. Trees were planted on: 

 Headwater/gully - The main focus has been on recruiting areas for riparian planting in the headwater streams 

where floods are generated.  

 Floodplain – A limited area because floodplains are often some of the best land on hill farms so scope for large 

scale plantings is limited.  

 Transverse strips – Transverse hedges, to intercept sheet run off on grazed fields and to encourage infiltration. 

2500 m of transverse hedges have been planted to date. 

Large woody structures – 116 large high-flow log structures in upper tributary streams – that hold back water 

in high flows, encouraging spillage onto the floodplain, inducing in-channel sediment deposition (i.e. 

aggradation) and delaying the flood peak.  

Wetland creation – 28 upstream ponds and 1 large floodplain pond. Each pond has an extensive ‘freeboard’, so 

they take a while to fill up in high rainfall events thus helping to delay and flatten out the flood peak. The 28 

ponds already dug are concentrated in the upper catchment and vary in size, but exceed 7,000 m3.  

Re-meandering – 2.9 km Re-meandering on five separate sites on the main stem of the Eddleston Water. Whilst 

the NFM benefits of re-meandering are quickly drowned out in large flood events, increasing channel length and 

diversity will have a role in reducing channel velocities and slowing the flow. The new courses increase the 

existing individual lengths of channel by between 8% -46%. 

Flood bank removal – 900m removed. Much of the main stem has been embanked over time to reduce 

inundation on agricultural land and protect the former railway. Where re-meandering works have taken place, 

the flood banks have been removed from both sides of the channel. 

The total cost of physical works amounts to £723k across 20 different landholdings, with the majority of that 

attributed to fencing and planting. The main funder has been Scottish Government but, as noted Tweed Forum 

has been successful in securing a very wide range of public and private funding sources. These include SRDP, 

Water Environment Fund, Woodland Trust, CEMEX, Forest Carbon and Scottish Power. The in-kind contributions 

of the land managers, land and labour, are also significant.
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Stakeholder and voluntary participation 

Key findings (source: Spray, C.J., Arthur, S., Bergmann, A., Bell, J., Beevers, L. and Blanc, J. (2015), Land 
management for increased flood resilience, CREW CRW2012/6. Available online at: 
crew.ac.uk/publications). 
This work was undertaken as part of a separate contract for Scottish Government by Prof Spray and 
colleagues, with the assistance of Tweed Forum. However, all results were drawn from detailed 
questionnaires distributed within the Tweed catchment and many from farmers in the Eddleston catchment 
itself. It also included a study on Agricultural Income foregone for NFM by SAC Consulting. 

Farmers’ attitudes to NFM measures: 
Planting trees along a watercourse as an NFM measure is the most likely to be favourably considered, but 
NFM measures that involve a reduction in yield or useable land area are not favoured. Significant concerns 
exist over potential loss of capital and annual values due to loss of workable land and, more widely on the 
loss of control over how land may be used in the future. Financial incentives are more favoured than non-
financial incentives and annual payments are more attractive than one off payments. Full cost grants are 
preferred over partial grants. Farmers require evidence of the effectiveness of measures before committing 
to a scheme.  

Potential impacts of NFM measures on farm income: 
The impact of different NFM measures on farm income varies according to the type of measure and its 
location within the farm system. Financial impacts include loss of agricultural income; loss of agricultural 
subsidies; retention of other fixed costs and additional management costs, offset by reductions in variable 
costs and some fixed costs. Impact on subsidy income can be assessed through consideration of impacts of 
NFM measures on the main agricultural support schemes. Loss of income, and therefore level of income 
foregone is highest on the best performing land, such that costs of compensation will be greatly reduced by 
targeting NFM measures on poor land and unproductive farms. Removing land from eligibility for subsidy 
payment results in a marked rise in compensation required. The relative effect is much greater on poor hill 
land where subsidies make up a higher proportion of farm income. 

Policy instruments to support NFM in Scotland
The use of tax-based incentives to encourage uptake of NFM measures received a mixed response. There was 
limited support for auction schemes and service trading options. Very little support is shown for outright 
purchase of land or lease back arrangements, due to loss of control over land. The policy context already 
offers two potential approaches for encouraging NFM via economic incentives. The Flood Risk Management 
(Scotland) Act 2009 allows for agreements to be established between local authorities and land managers, 
which could be one route to promote widespread uptake of NFM measures. Secondly, it may be possible to 
utilise the Scottish Rural Development Programme to make it better able to accommodate NFM. 

Targeting NFM measures on Scottish farms: 
Certain NFM measures are more attractive to farmers than others. Those measures generally most favoured 
are woodland planting in hill and in-bye areas, and the fencing off of water courses. NFM measures deliver 
for flood risk reduction at different scales and those that are not seen as favourable by farmers may still be 
very relevant; their introduction requiring other incentives and means through which they can be delivered. 
A catchment approach must be taken to the planning, approval, design and implementation of NFM 
measures.  

Landowners, their business model and priorities 
Many farmers in the Eddleston catchment, and for most of the Scottish hill and mountain areas, engage in sheep 

and beef cattle production. Stock are grazed on the hills, whilst land close to the farm, usually on flatter 

topography and with deeper soils is used to grow grass/silage for winter fodder. Grazing land can be extensively 

used, or intensively with more sheep per hectare and usually also on improved grazing land. This combination 
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of upland pastures and floodplain silage and grazing is intrinsically linked, and their capacities to support 

livestock farming is usually well matched.  

Farm income is the net sum of costs and benefits. The benefits consist mainly of cattle and sheep sales, but also 

or foremostly of various forms of subsidies. Without subsidies, most farms across Scotland would have a 

negative income. There may be a little complementary income out of tourism, timber, game sport, etc.  

There are several NFM measures with a minimum impact on the farm economy, like the many measures that 

can be taken to improve the riverbed. Afforestation has a direct impact, especially if this means that the land 

can or is no longer used for grazing. Afforestation comes with a shift in subsidies, from farming to forestry. The 

study by Spray et al. (2015) shows that the potential reduction in agricultural income is very different between 

extensively used pastures in the uplands and the lowlands. The willingness of farmers to implement NFM on 

their most valuable fields is therefore very limited. A survey of famers revealed how farmers look upon the 

implementation of NFM (see Box), along with a detailed analysis of income foregone if adopting NFM measures 

(with respective loss of subsidies calculated within).  

Interviews show that farmers are more willing to consider adopting NFM measures on a voluntary basis if there 

is no net reduction in farm income. They also wished to remain owners of the land and wanted to receive a 

stable income if possible generated from the new measures. A more stable income, especially if this can be 

guaranteed over a longer period, is attractive to farmers. A stable income implies a steady long-term financial 

benefit that is related to the NFM measures taken.  

Eddleston landowner participation process 
Tweed Forum has been instrumental in identifying possible locations for NFM measures and then persuading 
individual farmers to participate in the implementation of NFM on their land (see also
https://tweedforum.org/wp-content/uploads/2018/09/NFM_non-tech_clifton3.pdf). This was achieved by 
working with the project research team on scoping potential sites and then actively involving landowners in 
discussion of possibilities. Such discussions with farmers were always on an individual basis. Tweed Forum were 
able to do this as the key staff involved all understand farming as a business and way of life, and because over 
the years Tweed Forum has come to be recognized and trusted by the farming community. 

A key part of the process entailed Tweed Forum making a business case to each farmer which explained how 
the capital and maintenance costs (and any associated income) from an NFM measure could be made at 
minimum cost-neutral and, where possible provide a small positive income. All capital costs were covered by 
Tweed Forum through the various funding mechanisms and grant sources described. Maintenance costs 
thereafter were covered by the farmer supported, where relevant by the respective grant cost scheme. 
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Ecosystem service benefits 

In 2019, JBA and the project team conducted an initial economic analysis of ecosystem service (ES) benefits 

based on the NFM measures that had then been implemented as part of the Eddleston project at that time. 

This included 225 ha woodland created, construction of 28 ponds and 116 flow restrictors/log dams (JBA, 

2020a). It should be noted that this initial work was focused on exploring the additional ecosystem services 

benefits that could be provided by NFM measures, and not on the benefits/damages avoided of their 

effectiveness in reducing flood risk itself. This and a wider assessment of costs and benefits across all 

environmental, social and economic aspects is the subject of ongoing work by the project with Mott 

MacDonald. 

The study as performed by JBA consulting consisted of a first appraisal of potential relevant wider ecosystem 

service benefits, as agreed by the project team. Focus was subsequently on a limited number of ecosystem 

services, and on direct and indirect economic benefits, not including e.g. effects on employment, or the 

allocation over a wider geographical area or social groups. As noted, there is an additional study ongoing that 

determines how a social-cost benefit assessment can be done with a focus on NFM. This will deliver a 

framework for integrating assessment of NFM costs and benefits within ‘standard’ processes for Flood Scheme 

Options Appraisal to be completed later this year. 

No detailed studies have been conducted in the Eddleston on key value parameters. So key figures were taken 

from other studies and areas, and transferred to the project – a standard methodology for assessing 

ecosystem service values in many studies. Figure 4 shows the benefits under different scenarios as estimated 

by JBA (2020a). It shows that the total economic value of ecosystem services provided by NFM measures is 

mainly dependent upon the benefits associated with carbon sequestration and timber production. Both 

depend on assumptions such as forest management, market and carbon offset prices. All net present values 

also depend on the discount rate used. These benefits do not yet include the benefits of flood risk reduction or 

recreation which can also be substantial.  

Figure 4. Values of ecosystem services under min, central and max scenario over thirty years. Figure obtained 

from JBA (2020a). 

The study did not calculate the costs of implementing and maintaining NFM, however it included the 

agricultural income foregone to farming because of the conversion of land use, of which the loss of agricultural 

subsidies is a large part. The agricultural income foregone was estimated in the order of £304k (over 30 years) 

to £476k (over 100 years) NPV.  
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JBA estimates the wider ecosystem service benefits associated with the implemented NFM measures in the 

Eddleston Water catchment in the range of £914- £1,158k over a thirty-year period. A substantial part of these 

benefits are associated with timber production, which depend upon assumptions regarding woodland 

management practices. Without thinning, the wider ecosystem service benefits would drop to £649-822k. 

However, benefits associated with increased recreational use following catchment improvements and health 

benefits associated with this, are not included and their maximum economic value over a thirty-year period 

could be as high as £748k if, for example the proposed new Cycle route is developed along the old railway line, 

as proposed by Sustrans. Furthermore, the benefits of carbon storage could potentially be much larger if 

carbon off-set prices would increase in the future. 
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Lessons learned 

Developing a specific business case 

There are marked differences between the Eddleston case and most other cases in the BwN INTERREG project. 

Most of the coastal cases focus on larger individual projects such as large-scale sand nourishments, or a major 

upgrade of primary flood defences, such as the Twin dike. These latter cases require a project-centred 

approach in which the optimization of the design of such a project is a major activity. Eddleston, and other 

cases that seek to apply NFM for flood risk reduction along smaller rivers, require a wider catchment-based 

approach. In addition, the Eddleston study was set up as a research platform and partially in response to a 

Scottish Parliamentary Committee on flooding that recommended that ‘the government establish further pilot 

studies to assess the contribution that natural flood management measures can make at the catchment scale’ 

(Spray et al. 2009). 

Cases along the coast and along larger rivers, such as featured in the Room for the River Program, are 

characterized by a top-down approach. The problems to be solved in these projects are best solved by putting 

measures in very specific locations, such as erosion hot spots or weak sections of dikes, and can therefore not 

depend on the complete voluntary participation of local landowners. Furthermore, the costs of major 

upgrades of coastal and flood defences are mainly in the building of infrastructure and less so in land 

acquisition. Also, the compensation money often constitutes only a small part of the total costs of these 

projects. The Eddleston case is different since it focusses on implementing many small scale measures in a 

wider area, that can have large implications for the business model of individual local landowners, and their 

desired effects are not necessarily restricted to a limited number of locations. The application of NFM in 

Eddleston therefore focused from the start on the voluntary participation of farmers and landowners in 

accepting NFM measures on their land, and assessing how effective such measures could be. In assessing the 

contribution that this could make to reducing flood risk, and also improving river habitats, the work was 

extended to assess the costs and benefits that such NFM measures also provide in the form of additional 

ecosystem services. As noted, the Eddleston pilot was not set up as a business case, but mainly as a research 

project, so the potential of transferring potential ecosystem service benefits into potential financing for the 

scheme has so far not been extensively explored. 

Opportunity mapping can be catchment-based or project-centred 

Because of these differences, the phase of identifying opportunities for Building with Nature is very different in 

project-centred and in catchment-based approaches, such as Eddleston. Opportunity mapping in catchment-

based approaches has a primary focus on identifying suitable locations for potential NFM measures, ideally 

within a wider context of catchment development. The potential effects and also acceptability of NFM 

measures is often location specific within the catchment and depends on specific catchment characteristics 

and related differences in land-use and land management. In the UK there is a long tradition in identifying the 

need and potential of measures for flood reduction e.g. by using GIS based information complemented by 

hydrological models in latter stages. Work is also being done on assessing the ecosystem service benefits 

associated which will help to identify these potential benefits as part of the mapping the opportunities for 

NFM.  

Opportunity mapping for larger project-centred cases is different. It focusses less on the potential location of 

the project, since it is often quite obvious were action is needed and there are often no alternative locations. It 

focusses more on how a specific project in a specific location offers opportunities to achieve and integrate 

other local and regional ambitions into the project design and hence its financial architecture. It may also 

consider what win-wins can be achieved by the joint implementation with other projects nearby, for example 

by recycling materials, joint operation of machinery or sand burrows.  

The business case for NFM needs to be based on wider ecosystem service benefits 
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The first initial assessments of costs and benefits show for the Eddleston case that the economic benefits of 

flood risk reduction and ecological restoration are substantial but alone may not be sufficient to create a 

positive economic and financial business case. For Eddleston, the wider ecosystem service benefits associated 

with carbon sequestration and timber production, along with those from recreation, appear to generate much 

larger economic returns than those purely from flood risk reduction. And whilst not a factor in the Eddleston 

case, in other catchments similar benefits from water quality improvements achieved alongside NFM 

measures may also be far greater than those from NFM alone. Hence the business case for NFM is greatly 

enhanced and improved by inclusion of consideration of these wider ecosystem benefits as well. However, we 

must stress that NFM is seen as part of a wider approach to ‘Sustainable Flood Risk Management’ at the 

catchment scale; an approach that includes traditional, hard flood defences, as well as flood warning schemes 

and insurance, as mentioned in the recently updated policy document (The Scottish Government, 2019). 

It is therefore vital that the full range of benefits are duly recognized, quantified and that they play a role in 

catchment development scenarios that focus on the total added value NFM may generate for a catchment and 

local communities. It is also vital that these are recognized early in the planning process. Work in Eddleston is 

now underway to assess these wider ecosystem services costs and benefits, and also to determine how best to 

incorporate the evaluation of these within standard Flood Scheme Options Appraisal processes in local and 

national government. This may also have implications for opportunity mapping for future upscaling, since most 

wider ecosystem services benefits are very location specific. Also, the costs of implementing NFM depend on 

location. The agricultural income foregone depends mainly on the land use that is present, but also the 

construction of various natural flood measures differs within the catchment and landscape. So, opportunity 

mapping may need to consider costs as well as effects, and mapping opportunities for NFM may become 

mapping of potential locations were NFM contributes to the full range of ecosystem service benefits. 

Payments for the provision of public services are essential to support delivery of ecosystem benefits in 

implementation of NFM 

Several financial schemes are available in the UK/Scotland that can be used as payments for the provision of 

public ecosystem services; indeed the very basis of farm subsidies is precisely that - payments for the delivery 

of what the public desires (up until now mainly focused on good quality, affordable food, the supply of which is 

secure). Thus, the Scottish Rural Development Programme and other available schemes have been used, along 

with private capital and grants to finance the investments costs of the Eddleston pilot. However, not all wider 

ecosystem service benefits are justly recognized in assessing flood protection schemes and their potential to 

contribute to a positive business case and to financing is not always made clear. This is partly related to the 

way flood protection schemes are handled, as a single purpose project and not as part of a wider catchment 

development plan.  

Building a business case for the application of NFM on a catchment scale may require the development of 

additional public support mechanisms and schemes that are based on expected ecosystem service benefits 

that are attractive enough to farmers and landowners, so they participate on a voluntary basis. The willingness 

of farmers to participate in NFM will be limited when their costs are not fully compensated. As indicated, 

farmers prefer measures that generate stable and guaranteed incomes and they want to remain in control of 

their land. It is a matter of discussion whether large agricultural subsidies for ongoing land use may be re-

allocated in a way that they generate different benefits for the wider public, such as flood risk reduction to 

catchment communities, whilst fairly rewarding farmers for ‘farming for flood protection’. 

The combination of NFM as part of hybrid solution has a great potential 

Building a business case for the reduction of flood risks will require the exploration of hybrid solutions, in 

which NFM are combined with conventional measures, flood resilience and flood insurance. In Scotland 80% of 

the flooding capital grant available each year is allocated to large scale projects and distributed according to 

the prioritisation of flooding schemes and works set out in the 14 Flood Risk Management Strategies 
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(published in December 2015). However 20% (in 2020-21 £8.4 million) is divided among the 32 local 

authorities to contribute to the other actions, such as NFM, contained in the Strategies. 

In the case of the extreme events, the effects of NFM are limited, and will not be sufficient to reduce critical 

flood risks. There are also limits to what can be achieved on a voluntary basis. In addition, the potential to 

implement some measures such as the planting of trees at the scale at which they could make a difference 

may in some catchments be limited because of the already high existing forest cover or the wish to maintain 

some of the open landscape. This reveals difficult ‘trade-offs’ that must be considered. New forests take time 

to grow before their beneficial effects become apparent which may also raise challenges to meeting safety 

standards within the desired timeframe. Hence solutions that use NFM for flood risk reduction need to explore 

combination of measures. Since most NFM measures contribute to substantial wider ecosystem benefits for 

the catchment and the catchment community it appears logical to always explore to what extent NFM can 

contribute to flood risk reduction.  

Building with Nature is building with people 

The work of Tweed Forum in informing and negotiating with farmers on the implementation of NFM but also 

for securing the necessary finance was a critical success factor. The application of NFM needs comprehensive 

catchment planning and a bottom-up planning process that involves not only governmental and research 

institutions and NGOs but also local stakeholders. Building such an organization that can work as a ‘Trusted 

Intermediary’ is the first step to building a business case for building with nature. 
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